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East Terminal:

1. A groundbreaking ceremony for the Seattle Modernization was
held.'" The Phase I building permit was approved.

2. A barge of silica was laded for Tilbury in 15 hours. The
slow loading time was the result of Tilbury's inexperienced
on-board loader operator. A barge of mill scale was also
loaded out for Tilbury. The chunks and trash in the mill
scale require twice the manpower required for silica due to
the constant need to clear off the grizzly and free material
from the conveyor throat.

3. Welding inspection on the piling splices was begun as well
as demolition at the truck unload pit. More foundation
concrete than anticipated was encountered. We are rethink-
ing ways to minimize our demolition cost. The primary pile
driving unit was delivered by barge.

4. Richard Gable came up to consult with Fuller company on the
Finish Mill "as-built" electrical circuits. Fuller did not
show.

5. A Case 580G backhoe and a Clark 6,000 Ib. capacity forklift
were ordered.

West Terminal:

1. We completed unloading the M.V. Ocean Wave which returned
$4,842 dispatch money.
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A spare C-300 compressor was sent over from the East.
Terminal when a similar)unit malfunctioned. As instructed
by Mr. Post, we will begin to charge the Terminal for rental
of these units. We will also backcharge for similar loans
in the past.

3.

4.

5.

A past accident has de /eloped into a doctor's case. An
employee had jammed his wrist while closing the engine cover
on the front end loader I

The springs on a Haliburton car were found to be broken
after loading had begun! The load could not be blown off.
At Haliburton's request
to a repair yard. It wi

LSNW's insurance representative toured the site.

Shipping:

East Terminal

West Terminal

LSNW Shipments

KJR:ppr

the car was sent, freight collect,
11 be returned to us for reloading.

5,601 tons

2,815 tons

1,929 tons
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